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Task Order No. 
2 

GENERAL 

This Task Order supplements and amends the Construction Contract and Cooperative 

Agreement. The purpose of this Task Order is to authorize Facility Work for FID. Each Facility 

that requires relocation will be handled under a separate subtask of this Task Order.  

WORK TO BE DONE 

1 Cooperative Agreement 

This Task Order is issued in order to authorize Facility Work described herein. This Task Order 

does not express all of the terms and conditions relevant to Facility Work; accordingly, the 

Cooperative Agreement and all of the provisions thereof are incorporated into this Task Order 

by this reference. Capitalized terms used but not identified in this Task Order shall have the 

definitions set forth in the Cooperative Agreement. All attachments referenced in this Task 

Order are incorporated herein by such reference. All Facility Work shall be performed in 

accordance with the requirements of the Cooperative Agreement and, in the event of any 

inconsistency between the provisions of this Task Order and the Cooperative Agreement, the 

provisions of the Cooperative Agreement shall prevail. 

2 Scope of Work 

Facility Work as defined in the definitions section of the Cooperative Agreement is incorporated 

by reference.  Each separate Facility that requires Relocation will be treated as a subtask to this 

Task Order. 

2.1 Location and General Description of the Work Covered by this Task 
Order (Including Disposition of Existing Facilities):  

The Authority’s Contractor will furnish all labor, material, equipment and supervision required 

to complete the relocation of Facilities and appurtenances.  All work shall be performed 

substantially in accordance with “Request for Proposal for Design Build Services-RFP No. 11-16 

consisting of Hybrid Alternative, Contract Package 1A, Contract Package 1B and Contract 

Package 1C, a copy of which is on file in the Authority’S office at 770 L St, Suite 800, 

Sacramento, CA 95814.   

2.2 Facility Work to be Performed by Parties Pursuant to this Task 
Order:  

The Authority’s Contractor performs all design and construction services for Facility Work. FID 

will review and approve Facility plans and be entitled to have a reasonable number of 

representatives on site of HST Project to verify that Facility Work is being properly performed 

by the Authority’s Contractor and approve that Facility Work. 
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2.2.1 Subtask 2.01 

Scope: Design, secure proper permits, construct bypass facilities, traffic control, dewatering 

and remove and relocation irrigation facilities within an RCP casing at Braly No 14 facility near 

California Ave and Cherry Ave. Irrigation FACILITIES include RGRCP ASTM C-361, stand-

pipes, concrete boxes, gates, metal covers, vents and other connections that are required to 

complete the work in accordance with FID standards. 

Estimated Period of Performance: During the non-irrigation season1 

Estimated value of this WORK: $480,600 

2.2.2 Subtask 2.02 

Scope: Design, secure proper permits, construct bypass facilities, traffic control, dewatering 

realign existing Fresno Colony No 24 facility near Golden State Blvd & Cedar Ave to clear 

viaduct columns. Irrigation FACILITIES include RGRCP ASTM C-361, stand-pipes, concrete 

boxes, gates, metal covers, vents and other connections that are required to complete the work 

in accordance with FID standards. FACILITY WORK is shown on Drawing TT-D1022, ST-J1002, 

ST-J1003, CV-G1022, and UT-C4068. FACILITY No 6 and No 7 on drawing UT-C4068 are 

referenced as Storm Drain. Clarification is being provided that these FACILITIES are FID 

irrigation FACILITIES. 

Estimated Period of Performance: During the non-irrigation season1 

Estimated value of this WORK: $476,000 

2.2.3 Subtask 2.03 

Scope: Design, secure proper permits, construct bypass facilities, traffic control, dewatering 

and protect in place existing North Central No 26 facility near Cedar Ave and SR 99. Irrigation 

FACILITIES include RGRCP ASTM C-361, stand-pipes, concrete boxes, gates, metal covers, 

vents and other connections that are required to complete the work in accordance with FID 

standards. FACILITY WORK is shown in Drawing TT-D1024, ST-J1007, and CV-G1024. 

Estimated Period of Performance: During the non-irrigation season1 

Estimated value of this WORK: $483,421 

2.2.4 Subtask 2.04 

Scope: Design, secure proper permits, construct bypass facilities, traffic control, dewatering 

and construct a culvert at Central No 23 facility adjacent to the Central Ave roadway structure 

and construct a separate culvert at the North Central No 26 Canal at the intersection of Cedar 

Ave and Central Ave. Irrigation FACILITIES include RGRCP ASTM C-361, stand-pipes, 

concrete boxes, gates, metal covers, vents and other connections that are required to complete 

the work in accordance with FID standards.  FACILITY WORK is shown in Drawing ST-J1010, 

CV-T1036, ST-K1047, and CV-G1025. 
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Estimated Period of Performance: During the non-irrigation season1 

Estimated value of this WORK: $966,842 

2.2.5 Subtask 2.05 

Scope: Design, secure proper permits, construct bypass facilities, traffic control, dewatering, 

and construct a culvert at Viau No 25 facility near Malaga and Cedar Ave to allow HST to cross 

this existing facility. Irrigation FACILITIES include RGRCP ASTM C-361, stand-pipes, concrete 

boxes, gates, metal covers, vents and other connections that are required to complete the work 

in accordance with FID standards. FACILITY WORK is shown in Drawings TT-D1026 and CV-

G1026. 

Estimated Period of Performance: During the non-irrigation season 

Estimated value of this WORK: $560,000 

2.2.6 Subtask 2.06 

Scope: AUTHORITY’S CONTRACTOR shall reimburse FID for all costs resulting from plan 

check review, permits, inspection, and testing (inspection & testing in an oversight Quality 

Assurance capacity only). AUTHORITY’S CONTRACTOR is still responsible to provide Quality 

Assurance and Quality Control for design and construction through project completion and 

closeout. 

Estimated Period of Performance: Duration of Project 

Estimated value of this WORK: $100,000 

 

3 Project Schedule 

Deadlines for the completion of Facility Work are provided for in the contract between the 

Authority and the Authority’s Contractor. 

3.1 Schedule for Facility Work (This Task Order Only) 

The Authority’s Contractor shall complete the design work in accordance with the schedule 

specified in this Task Order. The Authority’s Contractor shall commence construction work 

only after acceptance of the final design for such work in accordance with Appendix A – Design 

Build Procedures of the Cooperative Agreement.  The Authority’s Contractor must comply with 

or receive a written variance for applicable city and county laws, regulations, and ordinances 

including permitting, inspection processes, work hours regulations, traffic management plan, 

dust control and noise regulations. 

Design: Construction: 

Start Date: June 2013 Start Date: 
The permitted 

construction window is 
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typically October 1 

through February 22; 
however it is determined 

each year by FID Board 

of Directors based on 
hydrologic conditions. An 

exception to the above 
construction window 

requirement can only 
occur by mutual 

agreement between 

Authority’s Contractor 
and FID. 

Completion Date: December 2013 Completion Date: February 2017 

4 Performance of Work 

4.1 Design 

The design furnished by the Authority’s Contractor pursuant to this Task Order shall be 

substantially in accordance with the Proposed Preliminary Design (see Appendix A – Design 

Build Procedures of the Cooperative Agreement) and shall be consistent with 30% design 

submittal of the HST Project plans. All plans for Facility Work are subject to review by the 

Authority, FID, and the Authority’s Contractor, in accordance with the time frames and 

procedures set forth in Appendix A – Design Build Procedures of the Cooperative Agreement.  

By FID: FID will review Facility plans and be entitled to have a reasonable number of 

representatives on site of HST Project to verify Facility Work is being properly performed by the 

Authority’s Contractor. 

BY Authority’s Contractor: The Authority’s Contractor performs all design and construction 

services for Facility Work. 

4.2 Construction 

The Authority’s Contractor will perform all the construction services for the Facility Work. The 

construction of Facility Work shall be performed substantially in accordance with the final 

Facility plans. Deviations from the final Facility plans may occur only in conformity with the 

Cooperative Agreement. 

5 Liability For Work 

In accordance with section 3, “Liability for Work,” of the Cooperative Agreement, FID and the 

Authority shall each be responsible for the cost of Facility Work as specified herein.   

The total estimated cost for Facility Work 

is: $3,066,863 
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5.1 Cost Allocation 

To be determined by Prior Rights. 

6 Cost Estimate 

The amounts stated herein are estimates of the costs associated with Facility Work. Authorized 

expenditures and reimbursements will be based on the terms of the Cooperative Agreement. 

6.1 For Work by FID 

FID’s costs for Facility Work shall be developed pursuant to section 5, “Payment of Work,” of 

the Cooperative Agreement, and shall be performed in accordance with the procedures set forth 

in section 4, “Performance of Work” and Appendix A – Design Build Procedures of this 

Cooperative Agreement. 

6.2 For Work by Authority’s Contractor 

The Authority has prepared an initial cost estimate in the amount of $3,066,863 

for Facility Work included in this Task Order.  

The Authority’s Contractor shall prepare an independent cost estimate for Facility Work which 

shall be submitted for the Authority’s approval. Such estimate will reflect appropriate estimated 

charges for Betterment and salvage value, if any. Upon approval, the parties shall revise this 

Task Order to incorporate the approved estimate. 

7 Betterment, Accrued Depreciation, Salvage 

FID shall credit the Authority for the actual cost of any Betterment, salvage value, and accrued 

depreciation on the Facilities as required pursuant to the Cooperative Agreement, and pay the 

the Authority’s Contractor for the actual cost of any Betterment constructed by the Authority’s 

Contractor. 

Facility Work in this Task Order does not include any Betterment. 

8 Billing and Payment 

Billing and payment shall be in accordance with section 5, “Payment for Work,” of the 

Cooperative Agreement. 

9 Contacts 

The contacts for this Task Order will be as follows: 

Local Agency:  

Authority:  

Authority’s Contractor:  

 


